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ESTIMATE RUN 09/20/2004

ESTIMATE SUMMARY 13:07:41

CONTID: C14212 ESTIMATE NO: 0002 PROG 2002

PCN: 14212-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 165 OL and Intersections PERCENT TIME:

PROJECT NO: STA 165A-010

SH 165 OL and Intersections

NAME OF ROAD: SH 165 I-25 to West of Rye

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 09/15/2004 DATE TIME STARTED 06/15/2004

P.O. BOX 580 DATE LET 05/20/2004 DATE WORK BEGAN

DATE AWARDED 05/27/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/15/2004 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,860,731.20 PARTICIPATING $ $ 1,256,314.48

AWARD PROJECT AMT: 2,557,928.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,812.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

56.0 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

81.81%

520,402.31

1,256,314.48

1,256,314.48

1,238,501.78

$

$

$

$

2,340,328.89

0.00

2,340,328.89

0.00

2,340,328.89

-32,542.96

0.00

2,307,785.93

0.00

AMOUNT DUE 2,307,785.93 1,238,501.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,238,501.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000

0015 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

202-00010

0020 REMOVAL OF CURB AND GUTTER 80.000 0.000

LF 80.000 320.00

4.00000 80.000 320.00

202-00203

0025 REMOVAL OF ASPHALT MAT 19,031.000 19,031.000

SY 0.000 0.00

1.50000 19,031.000 28,546.50

202-00220

0030 REMOVAL OF ASPHALT MAT (PLANING) 1,451.000 1,360.000

SY 0.000 0.00

5.00000 1,360.000 6,800.00

202-00240

0035 *REMOVAL OF GROUND SIGN 15.000 12.000

EACH 2.000 36.00

18.00000 14.000 252.00

202-00810

0040 CLEAN CULVERT 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04002

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,862.000 16,969.000

CY 893.000 5,804.50

6.50000 17,862.000 116,103.00

203-00060

0050 BLADING 80.000 0.000

HOUR 4.000 320.00

80.00000 4.000 320.00

203-01500

0055 TOPSOIL 8,410.000 4,205.000

CY 4,205.000 33,640.00

8.00000 8,410.000 67,280.00

207-00205

0060 EROSION BALES 30.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

208-00010
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 SILT FENCE 500.000 0.000

LF 0.000 0.00

1.50000 0.000 0.00

208-00020

0070 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00200

0075 RESET STRUCTURE 1.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

210-00001

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00011

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

210-00012

0090 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00013

0095 *RESET FLAGPOLE 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

210-00200

0100 *RESET GROUND SIGN 9.000 0.000

EACH 7.000 875.00

125.00000 7.000 875.00

210-00810

0105 *SEEDING (NATIVE) 16.000 0.000

ACRE 0.000 0.00

297.00000 0.000 0.00

212-00006

0110 *MULCHING (WEED FREE HAY) 16.000 0.000

ACRE 0.000 0.00

305.00000 0.000 0.00

213-00002

0115 *MULCH TACKIFIER 3,315.000 0.000

LB 0.000 0.00

1.85000 0.000 0.00

213-00061
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00506

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 9.000

TON 0.000 0.00

50.00000 9.000 450.00

403-00720

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 66,323.000 26,649.840

TON 38,679.920 1,131,387.66

29.25000 65,329.760 1,910,895.48

403-33721

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 28,384.000 9,650.000

GAL 11,800.000 10,620.00

0.90000 21,450.000 19,305.00

411-10255

0140 HAND RAIL 50.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

514-00100

0145 *WATERPROOFING (MEMBRANE) 118.000 118.000

SY 0.000 0.00

20.00000 118.000 2,360.00

515-00120

0150 CONCRETE CLASS B 20.000 0.000

CY 8.000 2,000.00

250.00000 8.000 2,000.00

601-01000

0155 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 143.000 60.000

LF 83.000 3,071.00

37.00000 143.000 5,291.00

603-01245

0160 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 100.000 0.000

LF 0.000 0.00

75.00000 0.000 0.00

603-01365

0165 24 INCH CORRUGATED STEEL PIPE 200.000 200.000

LF 0.000 0.00

75.00000 200.000 15,000.00

603-10240

0170 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-00305
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

604-30005

0180 *END POST 3.000 3.000

EACH 0.000 0.00

90.00000 3.000 270.00

607-00005

0185 *CORNER AND LINE BRACE POST 8.000 5.000

EACH 0.000 0.00

100.00000 5.000 500.00

607-00010

0190 *FENCE BARBED WIRE WITH METAL POSTS 1,620.000 1,600.000

LF 0.000 0.00

1.90000 1,600.000 3,040.00

607-01000

0195 FENCE (PLASTIC) 500.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

607-11525

0200 *24 FOOT GATE TWIN 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

607-60324

0205 *DELINEATOR (TYPE I) 258.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001

0210 *DELINEATOR (TYPE II) 39.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002

0215 *DELINEATOR (TYPE III) 52.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00003

0220 *SIGN PANEL (CLASS I) 67.000 0.000

SF 37.000 444.00

12.00000 37.000 444.00

614-00011

0225 *SIGN PANEL (CLASS II) 69.000 0.000

SF 36.000 486.00

13.50000 36.000 486.00

614-00012
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *SIGN PANEL (CLASS III) 18.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00013

0235 *STEEL SIGN POST (U-2) 91.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

614-00200

0240 *STEEL SIGN POST (2 INCH ROUND)(POST) 139.000 0.000

LF 85.000 850.00

10.00000 85.000 850.00

614-01512

0245 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 87.000 0.000

LF 35.000 875.00

25.00000 35.000 875.00

614-01552

0250 BARRICADE (TYPE 3 F-D) 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

614-80314

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

21,000.00000 1.000 21,000.00

625-00000

0260 *MOBILIZATION 1.000 0.600

L S 0.400 38,000.00

95,000.00000 1.000 95,000.00

626-00000

0265 *EPOXY PAVEMENT MARKING 896.000 0.000

GAL 0.000 0.00

54.00000 0.000 0.00

627-00005

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 810.000 0.000

SF 802.000 7,466.62

9.31000 802.000 7,466.62

627-01000

0275 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001

0280 *TRAFFIC CONTROL INSPECTION 38.000 30.000

DAY 8.000 120.00

15.00000 38.000 570.00

630-00007
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *TRAFFIC CONTROL MANAGEMENT 80.000 17.000

DAY 20.000 18,500.00

925.00000 37.000 34,225.00

630-00012

0290 *FLASHING BEACON (SOLAR) 2.000 1.000

EACH 0.800 65.60

82.00000 1.800 147.60

630-80002

0295 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500

EACH 2.000 100.00

50.00000 4.500 225.00

630-80335

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 14.500

EACH 13.400 107.20

8.00000 27.900 223.20

630-80341

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 25.000

EACH 20.000 100.00

5.00000 45.000 225.00

630-80342

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000

EACH 1.600 14.40

9.00000 3.600 32.40

630-80343

0315 *DRUM CHANNELIZING DEVICE 150.000 71.500

EACH 61.700 246.80

4.00000 133.200 532.80

630-80360

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500

EACH 5.200 57.20

11.00000 11.700 128.70

630-80363

0325 *TRAFFIC CONE 300.000 112.500

EACH 157.500 157.50

1.00000 270.000 270.00

630-80380

0330 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0335 F/A ASPHALT PAVEMENT INCENTIVE 38,448.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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PCN: 14212-BID ESTIMATE RUN 09/20/2004

PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A ON-THE-JOB TRAINEE 400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0345 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0350 F/A QUALITY INCENTIVE PAYMENT 132,398.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0355 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

8001 ADDED ITEM (DOLLAR)/ 50% PRICE REDUCTION FOR HBP 0.000 -37,630.410

DOL 0.000 0.00

1.00000 -37,630.410 -37,630.41

900-00006

CAT 0200 $1,256,314.48 2,323,328.89CURRENT AMT 2,843,731.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0360 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 17,000.00CURRENT AMT 17,000.00 $$

PROJECT TOTAL 1,256,314.48 $ 2,340,328.89CURRENT AMT 2,860,731.20 $$


